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TECHNICAL STATUS REPORT

Work Assignment Number: RA-02 : Date: January 19, 2001

TDD No.: S05-0012-030 Reporting Period: November 27 through
TDD Name: Nicor . December 31, 2000
EPA TDD Manager: Steve Faryan/Brad Stimple TDD Completion Date: March 31, 2001
Tetra Tech TDD Manager: Lisa Graczyk Percent Work Completed (Hours): N/A

" TDD Type: Analytical
Distribution: Lorraine Kosik, EPA START PTO_]eCt Officer
Lisa Smith, EPA START Contracting Officer

Thomas Kouris, Tetra Tech EM Inc. START Program Manager

1. Progress Made This Reporting Period

During the reporting period, the subcontracted laboratory, Severn Trent Laboratories of University
Park, Illinois, performed analyses on eighteen soil samples for total mercury and TCLP mercury
for a 14-day turnaround time.

2. Problems Encountered and Resolved

No problems were encouritered during the reporting period.

3. Deliverables Submitted
Deliverable Date Submitted
None

4. Activities Planned Next Reporting Period

Tetra Tech anticipates receiving analytical data packages for the analyses performed. Tetra Tech .
also anticipates further analyses to be performed.

5. Costs Incurred But Not Invoiced

Laboratory analyses totaling $1,800.00 have not yet been invoiced.

6. Monthly Charges and Budget

Tetra Tech has no charges under this TDD. The approved expenditure limit for the work
assignment has not yet been established.



